
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/12/2016

ESTIMATE SUMMARY 17:19:40

CONTID: C20236         ESTIMATE NO: 0013 PROG 2005

PCN: 20236-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FROM VAIL TO GOLDEN PERCENT TIME:

PROJECT NO: ITS SW01-527                  

I-70 MOUNTAIN CORRIDOR - FIBER OPTIC CABLE REPLACEM ENT, UPGR

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,177,769.85 PARTICIPATING $ $ 231,531.46

AWARD PROJECT AMT: 6,007,549.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -27,481.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.94%

1,081,071.97

231,531.46

204,049.90

204,049.90

$

$

$

$

6,096,697.88

0.00

6,096,697.88

70,039.35

6,166,737.23

-90,113.24

0.00

6,076,623.99

0.00

AMOUNT DUE 6,076,623.99 204,049.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,049.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT JEFFERSON, REGION 1

382.0 TIME ALLOW: 9/1/2016 ??:??:??

ORIG TIME ALLOW: 9/1/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2015

06/15/2015

06/30/2016

04/02/2015

04/28/2015

05/21/2015

06/15/2015
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

284,293.000

LF  

1.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

14.000

EACH

500.00000

0015 Removal of Closed Circuit Camera 0.000

2.000

202-00720  
 

1,400.002.000

1,400.00

37.000

EACH

700.00000

0020 *Removal of Pull Box 53.000

0.000

202-00827  
 

37,100.0053.000

0.00

53.000

EACH

700.00000

0025 *Potholing 263.500

0.000

203-01597  
 

13,175.00263.500

0.00

400.000

HOUR

50.00000

0030 Laborer 800.000

0.000

203-02330  
 

40,000.00800.000

0.00

800.000

HOUR

50.00000

0035 *Erosion Log (12 Inch) 1,144.000

120.000

208-00002  
 

4,550.401,264.000

432.00

1,264.000

LF  

3.60000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.81000

0045 Aggregate Bag 160.000

80.000

208-00035  
 

288.00240.000

96.00

2,152.000

LF  

1.20000

0050 Concrete Washout Structure 7.000

0.000

208-00045  
 

4,060.007.000

0.00

7.000

EACH

580.00000

0055 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

35.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

375.003.000

0.00

80.000

HOUR

125.00000

0065 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

225.003.000

0.00

80.000

HOUR

75.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

100.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

100.00000

0080 Erosion Control Supervisor 65.000

0.000

208-00205  
 

4,875.0065.000

0.00

80.000

HOUR

75.00000

0085 Reset TV Cameras 2.000

0.000

210-00473  
 

3,000.002.000

0.00

4.000

EACH

1,500.00000

0090 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

9,200.00000

0095 Reset Travel Time Indicator 2.000

0.000

210-00847  
 

3,000.002.000

0.00

3.000

EACH

1,500.00000

0100 Reset Traffic Signal Controller Cabinet 7.000

0.000

210-00855  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0105 Seeding (Native) 0.090

1.400

212-00006  
 

1,266.501.490

1,190.00

7.500

ACRE

850.00000

0110 Soil Conditioning 0.090

0.000

212-00032  
 

76.500.090

0.00

7.500

ACRE

850.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.500

ACRE

850.00000

0120 *Drilled Caisson (36 Inch) 82.500

0.000

503-00036  
 

73,791.3082.500

0.00

90.000

LF  

894.44000

0125 *Drilled Caisson (42 Inch) 40.000

0.000

503-00042  
 

48,952.4040.000

0.00

42.000

LF  

1,223.81000

0130 *Drilled Caisson (48 Inch) 142.000

0.000

503-00048  
 

164,248.56142.000

0.00

144.000

LF  

1,156.68000

0135 *Manhole Special 21.000

0.000

604-39000  
 

140,000.0721.000

0.00

21.000

EACH

6,666.67000

0140 *Manhole (Traffic Management System) 5.000

0.000

604-39050  
 

57,500.005.000

0.00

5.000

EACH

11,500.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 612.000

0.000

606-00301  
 

24,718.68612.000

0.00

876.000

LF  

40.39000

0150 End Anchorage Type 3D 2.000

0.000

606-01340  
 

4,646.262.000

0.00

2.000

EACH

2,323.13000

0155 End Anchorage (Flared) 2.000

0.000

606-02005  
 

9,126.342.000

0.00

2.000

EACH

4,563.17000

0160 *Location Marker (Fiber Optic)(Dome) 15.000

66.000

612-00260  
 

10,254.6081.000

8,355.60

81.000

EACH

126.60000

0165 *Location Marker (Utility)(Flat Slat) 19.000

22.000

612-00270  
 

4,889.2541.000

2,623.50

48.000

EACH

119.25000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 Inch Electrical Conduit (Bored) 2,805.000

0.000

613-00206  
 

139,212.152,805.000

0.00

2,805.000

LF  

49.63000

0175 *2 Inch Electrical Conduit (Plastic) 21,264.000

2,332.000

613-01200  
 

857,714.6023,596.000

84,768.20

23,596.000

LF  

36.35000

0180 Pull Box (Special) 26.000

0.000

613-07000  
 

198,748.9426.000

0.00

26.000

EACH

7,644.19000

0185 *Pull Box (24"x36"x24") 63.000

5.000

613-07023  
 

199,088.3668.000

14,638.85

71.000

EACH

2,927.77000

0190 Wiring (Special) 0.900

0.050

613-10010  
 

65,170.000.950

3,430.00

1.000

L S 

68,600.00000

0195 Light Standard Steel (40 Foot) 25.000

0.000

613-32400  
 

98,000.0025.000

0.00

25.000

EACH

3,920.00000

0200 Service Meter Cabinet 11.000

1.000

613-80130  
 

80,000.0412.000

6,666.67

12.000

EACH

6,666.67000

0205 Communications Cabinet (Type 1) 1.000

0.000

614-72831  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000

0210 Communications Cabinet (Type 2) 20.000

0.000

614-72832  
 

170,736.8020.000

0.00

20.000

EACH

8,536.84000

0215 Serial to IP Converter 31.000

2.000

614-86007  
 

46,873.8633.000

2,840.84

71.000

EACH

1,420.42000

0215 MATERIAL ALLOWANCE 22 Type A and 4 Type B 0.000

0.000

0.000.000

0.00EACH

452.15000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

3.000

EACH

8,333.33000

0225 Fiber Optic Termination Panel  (6 Fiber) 23.000

0.000

614-87006  
 

21,579.7523.000

0.00

23.000

EACH

938.25000

0230 Fiber Optic Cable (Single Mode) (12 Fiber) 25,764.000

0.000

614-87010  
 

130,108.2025,764.000

0.00

25,764.000

LF  

5.05000

0230 MATERIAL ALLOWANCE F/O Cable for Laterals 0.000

0.000

0.000.000

0.00LF  

0.22000

0235 Buffer Tube Fan Out Kit 23.000

0.000

614-87015  
 

2,639.2523.000

0.00

23.000

EACH

114.75000

0240 Optical Transceiver 2.000

0.000

614-87020  
 

4,480.002.000

0.00

2.000

EACH

2,240.00000

0245 Traffic Management System Building Equipment 1.000

0.000

614-87310  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0250 Closed Circuit Television 51.000

4.000

614-87320  
 

239,000.3055.000

17,381.84

55.000

EACH

4,345.46000

0250 MATERIAL ALLOWANCE CCTV Cameras from Axis 4.000

-4.000

0.000.000

-12,000.00EACH

3,000.00000

0255 Closed Circuit Television Camera (Traffic Surve illance) 1.000

0.000

614-87333  
 

48,000.001.000

0.00

1.000

EACH

48,000.00000

0255 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

31,985.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Test Fiber Optic Cable 0.900

0.000

614-87350  
 

54,000.000.900

0.00

1.000

L S 

60,000.00000

0265 Closed Circuit Television Pole with Lowering De vice (50
Feet 

5.000

0.000

614-87364  
 

115,000.005.000

0.00

5.000

EACH

23,000.00000

0270 Closed Circuit Television Pole with Lowering De vice (60
Feet 

2.000

0.000

614-87366  
 

65,000.002.000

0.00

2.000

EACH

32,500.00000

0275 Closed Circuit Television Pole with Lowering De vice (70
Feet 

6.000

0.000

614-87368  
 

195,000.006.000

0.00

6.000

EACH

32,500.00000

0280 Fiber Optic Cable (Special) 1,610.000

0.000

614-87401  
 

6,118.001,610.000

0.00

1,610.000

LF  

3.80000

0285 Fiber Optic Cable (Single Mode) (216 Strands) 308,254.000

0.000

614-87650  
 

998,742.96308,254.000

0.00

308,254.000

LF  

3.24000

0285 MATERIAL ALLOWANCE F/O Cable for Backbone 48,303.000

0.000

70,039.3548,303.000

0.00LF  

1.45000

0290 Ethernet Switch 97.000

4.000

614-87690  
 

732,450.99101.000

29,007.96

101.000

EACH

7,251.99000

0290 MATERIAL ALLOWANCE 61 - 3930's & 39 - 3931's & 
Accessories

3.000

-3.000

0.000.000

-15,481.56EACH

5,160.52000

0295 Ethernet Router 1.000

0.000

614-87700  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0300 Mobilization 1.000

0.000

626-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

1,000.00000

0310 *Flagging 24.500

4.000

630-00000  
 

1,425.0028.500

200.00

500.000

HOUR

50.00000

0315 *Traffic Control Inspection 20.000

0.000

630-00007  
 

5,000.0020.000

0.00

20.000

DAY 

250.00000

0320 *Traffic Control Management 211.000

29.000

630-00012  
 

480,000.00240.000

58,000.00

240.000

DAY 

2,000.00000

0325 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

500.00000

0330 *Construction Traffic Sign (Panel Size A) 11.700

0.000

630-80341  
 

2,340.0011.700

0.00

18.000

EACH

200.00000

0335 *Construction Traffic Sign (Panel Size B) 11.700

0.000

630-80342  
 

2,340.0011.700

0.00

40.000

EACH

200.00000

0340 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

1,440.007.200

0.00

12.000

EACH

200.00000

0345 *Drum Channelizing Device 27.000

0.000

630-80360  
 

2,430.0027.000

0.00

120.000

EACH

90.00000

0350 *Traffic Cone 215.100

0.000

630-80380  
 

10,755.00215.100

0.00

239.000

EACH

50.00000

0355 *Mobile Attenuator 112.000

1.000

630-85041  
 

56,500.00113.000

500.00

125.000

DAY 

500.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Night Work Lighting 1.000

0.000

632-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0385 F/A Uniformed Traffic Control (UTC) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Furnish & Install Electrical Service 46,575.810

0.000

700-70082  
 

46,575.8146,575.810

0.00

110,000.000

F A 

1.00000

0395 F/A Repair 3,638.870

0.000

700-70130  
 

3,638.873,638.870

0.00

50,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0425 Soil Reten Blanket (S-C)(BioD Cl 1) 435.000

0.000

216-00201  
 

1,740.00435.000

0.00

435.000

SY  

4.00000

0430 Flash Arrow Panel (C Ty) 2.700

0.000

630-80358  
 

4,050.002.700

0.00

3.000

EACH

1,500.00000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Port Mesg Panel 1.000

0.000

630-80359  
 

125.001.000

0.00

1.000

DAY 

125.00000

0440 Str Steel 23,205.000

0.000

509-00000  
 

33,415.2023,205.000

0.00

23,205.000

LB  

1.44000

0445 Rem Asphalt Mat (Planing) 1,471.000

0.000

202-00240  
 

13,400.811,471.000

0.00

1,471.000

SY  

9.11000

0450 HMA (Patching) (Asph) 1,471.000

0.000

403-00721  
 

59,546.081,471.000

0.00

1,471.000

SY  

40.48000

0455 Backhoe 54.000

0.000

203-01510  
 

8,640.0054.000

0.00

54.000

HOUR

160.00000

0460 Hydraulic Excavator 136.000

0.000

203-01565  
 

21,760.00136.000

0.00

136.000

HOUR

160.00000

0465 Truck (Dump) 36.000

0.000

203-01582  
 

3,960.0036.000

0.00

36.000

HOUR

110.00000

0470 Truck (Tractor) 6.000

0.000

203-01583  
 

840.006.000

0.00

6.000

HOUR

140.00000

0472 Lighting Repair 33.000

0.000

613-60600  
 

3,300.0033.000

0.00

33.000

HOUR

100.00000

0475 Term FO Cable (6 Strand) 80.000

0.000

614-87606  
 

50,422.4080.000

0.00

80.000

EACH

630.28000

0480 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

8,458.641.000

0.00

1.000

L S 

8,458.64000
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PCN: 20236-BID    ESTIMATE RUN 07/12/2016

PROJECT: ITS SW01-527                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A Added Technology 11,072.000

0.000

700-70034  
 

11,072.0011,072.000

0.00

11,072.000

F A 

1.00000

0490 F/A Disincentives 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Modify Plans 13,340.010

0.000

700-70131  
 

13,340.0113,340.010

0.00

13,340.010

F A 

1.00000

0500 Added Item (Hour)/ Hourly Disincentive for Offl ine 
Devices

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0505 Added Item (Day)/ Disincentive for Milestone Co mpletion -21.000

0.000

900-00005  
 

-31,500.00-21.000

0.00

0.000

DAY 

1,500.00000

0510 Added Item (Hour)/ Fiber Splicing Crew 240.000

0.000

900-00010  
 

39,600.00240.000

0.00

240.000

HOUR

165.00000

CAT 6,165,237.23204,049.907,176,269.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 6,166,737.23204,049.90$7,177,769.85$CURRENT AMTPROJECT TOTAL


